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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Periodic Progress Report

Distribution:
Copies

Deliverable
No.
D001

Acquisition Document No. Frequency:
As Req

First
Submission:

Subsequent
Submission: Addressee

Draft Final
SFIL-NSM 5

AMSMC-PAE-D 1

Remarks:
A. Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

B. These reports shall be submitted daily during site operations. All other tasks requiring
submission of this deliverable shall specify report frequency in the specific task order.

TOTAL: 0 6
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D001

Acquisition Document No. Specification Title:
Periodic Progress Report

Instructions for Preparation:
The report shall include:
a. A cover sheet which includes the contractor’s name and address, the contract number, the nomenclature of the

system or program, the date of the report, the period covered by the report, the title of the report, either the serial
number of the report or the Deliverable Number, the security classification, and the name of the issuing Government
activity.

b. Description of the progress made against milestones during the reporting period.
c. Results, positive or negative, obtained related to previously identified problem areas, with conclusions and

recommendations.
d. Any significant changes to the contractor’s organization or method of operation, to the project management network,

or to the milestone chart.
e. Problem areas affecting cost elements, with background and any recommendations for solutions beyond the scope of

the contract.
f. Problem areas affecting cost elements, with background and any recommendations for solutions beyond the scope of

the contract.
g. Cost curves showing actual and projected conditions throughout the contract.
h. Any cost incurred for the reporting period and total contractual expenditures as of reporting dates.
i. Person-hours expended for the reporting period and cumulatively for the contract.
j. Any trips and significant results.
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Conference Minutes

Distribution:
Copies

Deliverable
No.
D002

Acquisition Document No. Frequency:
As Req

First
Submission:

Subsequent
Submission: Addressee

Draft Final
SFIL-NSM 5

AMSMC-PAE-D 1

Remarks:
A. Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

B. The Government reserves the right to provide comments to this deliverable, and the
Contractor shall revise and resubmit the deliverable within 7 days after receipt of the
Government comments.

TOTAL: 0 6
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D002

Acquisition Document No. Specification Title:
Conference Minutes

Instructions for Preparation:
The report shall include:
a. A cover sheet which includes the contractor’s name and address, the contract number, the nomenclature of the

system or program, the date of the report, the period covered by the report, the title of the report, either the serial
number of the report or the Deliverable Number, the security classification, signature blocks, and the name of the
issuing Government activity.

b. Purpose and objectives of the conference.
c. Conference location.
d. A summary of the discussions, decisions, agreements, and directions of the conference.
e. A list of attendees by name, rank or position, activities represented, and phone numbers as appropriate.
f. Copies of action item sheets for each action to be implemented as a result of the conference. Format of the action

item sheets shall be as specified by the conference chairman.
g. An updated copy of the conference agenda reflecting the actual agenda for the conference as conducted.
h. The required elements of information specified by the conference chairman which are applicable to the type of

conference conducted and other data and information as mutually agreed between the contractor and the procuring
activity.
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Inventory Control and Property Accountability Record

Distribution:
Copies

Deliverable
No.
D003

Acquisition Document No. Frequency:
Semi-
Annual

First
Submission:
90 DAA

Subsequent
Submission:
270 DAA

Addressee
Draft Final

SFIL-NSM 2

AMSMC-PAE-D 1

Remarks:
A. Each time new equipment is acquired, the record shall be updated to maintain a

current record of all Government furnished and Contractor acquired equipment.
B. Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

C. This record shall provide information on both Government furnished and Contractor
acquired equipment.

D. This record is to provide an inventory control record of system/equipment hardware
end items, including ancillary, test, checkout, alignment, and calibration and
maintenance equipment required for operations.

TOTAL: 0 3
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D003

Acquisition Document No. Specification Title:
Inventory Control and Property Accountability Record

Instructions for Preparation:
The report shall include:
a. This report shall cover all GFM and Contractor acquired equipment in inventory. The items shall be ordered first by

contract number, by Contract Line Item Number (CLIN) within each contract number, GFM line item, then NSN (if
applicable)

b. Each item entry shall contain the following information:
• Contract number
• CLIN
• NSN (if applicable)
• Part number (if applicable)
• Actual replacement percentage
• Quantity on hand
• Unit price
• Authorized stock level
• Quantity excess to authorized stock level
• Narrative for excess justification (if applicable)
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Property Management Plan

Distribution:
Copies

Deliverable
No.
D004

Acquisition Document No. Frequency:
One Draft /
One Final

First
Submission:
60 DAA

Subsequent
Submission:
120 DAA

Addressee
Draft Final

SFIL-NSM 2 3

AMSMC-PAE-D 0 1

DDCC 0 2

Remarks:
A. Government shall require up to 30 calendar days to provide approval or revision

recommendations.

B. Contractor shall revise and resubmit this deliverable no later than 30 days after
receipt of Government comments.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

D. Development of this plan shall be in accordance with FAR 52.245-2 or 52.245-5, AR
71-13, AR 310-49, and AR 310-49-1.

E. Revisions of this plan may be directed by the Government within an individual task
order as required by the COR.

TOTAL: 2 6
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D004

Acquisition Document No. Specification Title:
Property Management Plan

Instructions for Preparation:
The plan shall include:
a. This report shall cover all GFM and Contractor acquired equipment in inventory. The items shall be ordered first by

contract number, by Contract Line Item Number (CLIN) within each contract number, GFM line item, then NSN (if
applicable)

b. Each item entry shall contain the following information:
• Contract number
• CLIN
• NSN (if applicable)
• Part number (if applicable)
• Actual replacement percentage
• Quantity on hand
• Unit price
• Authorized stock level
• Quantity excess to authorized stock level
• Narrative for excess justification (if applicable)
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Safety, Health, and Emergency Response Plan (SHERP)

Distribution:
Copies

Deliverable
No.
D005

Acquisition Document No. Frequency:
As
Required

First
Submission:
By Task

Subsequent
Submission:
By Task

Addressee
Draft Final

SFIL-NSM 5 12

SFIL-CMS 2 0

SFIL-CME 1 0

AMSMC-PAE-D 0 1

DDCC 0 2

TEU 2 2

Remarks:
A. This plan shall be submitted as specified by individual Task Order. This plan shall be

site specific. An approved, final plan is required prior to initiating operations at any
specific site.

B. This plan shall ensure the safety and health of working conditions on a specific Task
Order. This plan shall ensure compliance with (but not limited to): 29 CFR 1910, 29
CFR 1926, EM 385-1-1, AR 40-5, AR 50-6, AR 190-59, AR 385-59, AR 385-40, AR
385-61, DA Pam 40-173, DA Pam 50-6, DA Pam 385-61, CRDEC-CR-143 and 148,
FM 3-9, the Generic Medical Support Plan for the Non-Stockpile Chemical Materiel
Program, TB Med 503, PMCD 385-1, and PMCD 385-3.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 10 17
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D005

Acquisition Document No. Specification Title:
Safety, Health, and Emergency Response Plan (SHERP)

Instructions for Preparation:
The SHERP shall address, but is not limited to:
• Purpose and Objectives of Site Specific Operations, including applicable regulations, emergency phone numbers, and

general tasks
• Site description, and results of any site characterizations
• Chemicals known to have been used at the site
• Transportation/relocation of equipment
• Installation/setup of equipment
• Health & safety responsibilities including Contractor’s safety organization and personnel responsibilities
• Hazard identification and risk assessment including chemical hazards, Permissible Exposure Limits (PEL) of chemical

agents, physical hazards, industrial safety hazards, and an Activity Hazard Analysis
• Training that includes basic safety & health training program, Unexploded Ordnance (UXO) training (if applicable),

site specific hazard training, safety meetings, safety inspections, first aid/CPR, safety briefings for visitors and
escorting visitors, and maintaining training records

• Personal Protective Equipment (PPE) Program including PPE to be used for different categories of work to be
conducted at the site, respiratory protection action levels, respirator training, respirator fit-testing, and respirator
cleaning, inspecting, maintenance, sanitation, and storage

• Methods of communication to be used at the site
• Decontamination Section including personal hygiene, contamination prevention, personnel and equipment

decontamination procedures, and disposal of contaminated materials
• General Site Safety Procedures that included forbidden practices, heavy equipment operation, mechanical equipment

operation, materials lifting, electrical hazards, safety in demilitarization operations, fire prevention and protection, cold
stress, heat stress, buddy system, insect bites and stings, and sharp cutting tools

• Site Specific Medical Surveillance
• Site Specific Emergency Response
• UXO (if applicable), including personnel, response and general safety precautions, demilitarization of UXO, safety

precautions for fuzes, precautions for pyrotechnics and incendiary munitions, safety precautions for ground launched
and employed munitions, and disposal of UXO

• Logs, reports, and record keeping that include Field Change Requests (FCR), on-site log, accident/incident reports,
accident exposure and experience, health and safety field log books, visitor log, and training log

• Authorization of personnel to enter restricted areas
• Final destruction/disposition of wastes
• Site restoration
• Equipment close-out
• Material Safety Data Sheets (MSDS)
• Field Team Review of SHERP documentation

The plan shall include the following specific attachments:
1. Protective Action Plan (D007): The Contractor shall include the Protective Action Plan, Deliverable D007, with a site

specific implementation annex as an attachment to the SSWP.

2. Accident Prevention Safety Program (D021): The Contractor shall include the Protective Action Program,
Deliverable D021, with a site-specific implementation annex as an attachment to the SSWP.

3. Site Specific Medical Support Plan: The Contractor shall develop and implement a Site Specific Medical Support
Plan, as required by the subsequent task order. The Site Specific Medical Support Plan shall include Occupational
Health and Hygiene issues covering equipment installation and site operations. Occupational Health and Hygiene
issues shall describe procedures to be implemented by the Contractor to meet the Occupational Safety and Health
Administration (OSHA) and Army requirements during the equipment installation and operations at each site. The
plan shall also contain the basic standard operating procedures for occupational health, environmental health,
industrial health, and health care administration.
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Deliverable
No.
D005

Acquisition Document No. Specification Title:
Safety, Health, and Emergency Response Plan (SHERP)

Instructions for Preparation:
3.1. The Contractor shall establish a Site Specific Medical Surveillance Plan designed to assist in the prevention,

diagnosis, and treatment of occupational illnesses and injuries sustained during site operations. The purpose of
the SSMSP is:
• To assess the individual’s health status prior to participation in site operations
• To determine the individual’s ability to perform work assignments in the levels of PPE required by the

SHERP
• To establish baseline data for comparison to future medical surveillance data in order to monitor any

changes in the health status of site personnel
• To establish site specific facilities and procedures for emergency and non-emergency medical treatment of

personnel injured while participating in site activities
3.2. The Contractor shall establish an Occupational Health Program (OHP) in compliance with applicable OSHA and

DA standards to prevent, diagnose, and treat occupational illnesses and injuries sustained in the performance of
officail duties. The Contractor shall incorporate all personnel, who directly supervise, support, or conduct site
operations into the OHP. This OHP shall be based upon the Generic Medical Support Plan for the Non-Stockpile
Chemical Materiel Program.

3.3. The Contractor shall develop and implement, as part of the SHERP, an Occupational Health and Hygiene Plan
covering equipment installation and site operations in accordance with TB Med 503. In addition, the laboratory
chemical hygiene plan required by OSHA shall be included in the Occupational Health and Hygiene Program.
Following Government acceptance of the Plan, the Contractor shall implement an Occupational Health and
Hygiene Program in accordance with this plan. The OHHP shall be reviewed and updated annually as directed
by the PCO or COR.

3.4. As each operation and recovered CWM site is scheduled, the Contractor shall tailor the OHP to meet the specific
conditions expected. Contract medical personnel shall provide occupational health services under the OHP.
These services shall be limited to occupational associated maladies, but in emergency situations non-
occupational conditions shall also be treated. Medical personnel and technicians retained for this program shall
have the training and equipment to respond to chemical weapons/materials casualties.

3.5. As part of the OHP, the Contractor shall provide the occupational health services and health care administrative
services described in the Generic Medical Support Plan for the Non-Stockpile Chemical Materiel Program, for
the purpose of administering first aid, initial treatment and stabilization for non-life threatening, on-the-job
illnesses and injuries, as well as decontamination and initial treatment of chemical agent casualties. Medical
personnel shall be available during all operations and maintenance shifts. The Contractor shall have sufficient
medical personnel to adequately provide the spectrum of health services described above.

3.6. The Contractor shall establish and emergency response team composed of personnel who shall be trained in
providing emergency treatment to chemical agent casualties, including decontamination prior to transportation to
on-site or off-site treatment facilities.

3.7. The Contractor shall also equip and operate a dedicated patient transportation vehicle at the recovered CWM
site for movement of patients with non-life threatening injuries and illnesses to nearby hospitals for further
evaluation an treatment. The Contractor shall assure that a ground ambulance is available and used for
transportation of more seriously injured patients.

4. Emergency Response Capability: The Contractor shall conduct routine training exercises and drill the workforce in
all procedures necessary to assure that personnel respond properly in abnormal or emergency situations. These
situations include spills, fires, explosions, and release of chemical agents. The Contractor shall also ensure that the
proper notification agreements have been executed with local communities and particularly the communities’
emergency service providers. The Contractor shall provide communications equipment to enhance community
notification.
4.1. Local coordination of Medical Support/Emergency Response Capability. At each operational site which is not

located on an active military installation, the Contractor shall solicit the support of the local emergency
organizations in dealing with potential emergencies. In particular the Contractor shall coordinate with local
hospital emergency facilities, local ambulance, rescue, and fire companies, state, county, and local officials, and
police and national guard units to provide emergency support in the event of a chemical incident exceeding the
Contractor’s ability to control. The decontamination and emergency treatment of chemical agent casualties and,
where appropriate, shall coordinate possible evacuation strategies with fire, police and national guard unites. To
formalize these preparations, the Contractor shall solicit memoranda of agreement between the Contractor and
these various organizations.
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Deliverable
No.
D005

Acquisition Document No. Specification Title:
Safety, Health, and Emergency Response Plan (SHERP)

Instructions for Preparation:
5. Accident Reporting: The Contractor shall prepare and submit as required by the subsequent task order,

Accident/Incident Reports (IAW D026). The Contractor shall prepare and furnish Accident/Incident Reports for all
accidents involving either injury or in instances where chemical agent is released to the environment. Reporting
procedures shall follow the guidance within PMCD 385-3.

6. Contingency Plan: The Contractor shall develop and implement a Contingency Plan, as required by the subsequent
task order. This plan shall document procedures that are to be used for immediate response to emergency situations
so that the affected groups or activities know in advance how they should react, and their role in meeting the
emergency. Emergencies, in additions to severe natural catastrophes, including fire, explosion, injury, and accidental
discharge of hazardous materials. The purpose of this section is to ensure that there is a process for responding to
emergency situations at the operation site. The Contingency Plan shall include, but not limited to the following:
• Procedures for rapid response to emergency situations, including fire, explosion, injury, and accidental discharge

of hazardous materials, including failure of equipment. The procedures shall be compatible with, and coordinated
with the disaster control plan of the installation where the task site is located, if applicable. The procedures shall
include safety, security, surety, hazard assessment, and medical

• The Contractor’s personnel responsible for responding to emergencies shall be identified, and the hierarchical
authority chain defined

• The location and description of the first-aid stations, eyewash stations, CPR kits, first-response fire-fighting
equipment, and emergency response equipment intended for the protection of the task site and material storage
areas.

• Communications procedures which include the coordination with the installation and local emergency facilities
• Evacuation routes
• Implementation strategies and procedures for test exercises. A list of personnel that shall be contacted

immediately in an emergency situation. This list shall include telephone numbers, and substitute personnel
• Procedures for follow-up of injury, accident/incident investigation, and reporting
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Site Specific Work Plan (SSWP)

Distribution:
Copies

Deliverable
No.
D006

Acquisition Document No. Frequency:
As
Required

First
Submission:
By Task

Subsequent
Submission:
By Task

Addressee
Draft Final

SFIL-NSM 5 12

SFIL-CMS 2 0

SFIL-CME 2 0

AMSMC-PAE-D 0 1

DDCC 0 2

TEU 2 2

Remarks:
A. This plan shall be submitted as specified by individual Task Order. This plan shall be

site specific. An approved, final plan is required prior to initiating operations at any
specific site. The requirements of this plan may be tailored to a specific site
application with written approval from the COR, to be included with the submitted
final document.

B. This plan shall address the specific requirements of the individual task order to
accomplish the contracted efforts. The Contractor shall consider the requirements of
CERCLA, RCRA, and any permitting requirements when developing the SSWP. This
plan shall ensure compliance with (but not limited to): 29 CFR 1910, 29 CFR 1926,
EM 385-1-1, AR 40-5, AR 50-6, AR 190-59, AR 385-59, AR 385-40, AR 385-61, DA
Pam 40-173, DA Pam 50-6, DA Pam 385-61, CRDEC-CR-143 and 148, FM 3-9,
Laboratory Quality Control Plan and Procedures for the NSCMP, Rev 1 July 1996,
and the Monitoring Concept Plan, Buried Chemical Materiel, Types 1 and 2
(Transportation, Storage, and Destruction), Rev 1, PMNSCM Sep 1997.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 11 17
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D006

Acquisition Document No. Specification Title:
Site Specific Work Plan (SSWP)

Instructions for Preparation:
The SSWP shall include, but is not limited to:
• Introduction
• Scope
• Purpose and Objectives of Site Specific Operations, including applicable regulations, and general tasks
• Definition of Terms
• Site background and setting

• Description of each site
• Buildings currently on the site
• Proximity of the site to any surrounding wetland areas
• Site accessibility to the public
• Figure depicting the site and abutting properties

• Initial evaluation including:
• Type and volumes of waste present
• Preliminary identification of response objectives and remedial action alternatives

• Work rationale including:
• Standard Operating Procedures (SOP) (D033)
• Work approach
• Remedial Investigation/Feasibility Studies

• Costs, Schedule, and Key Assumptions
• Organization, Personnel, & Task Management (to include resumes, training certifications, and medical certifications

for all assigned personnel, with key personnel specifically designated)
• Command, Control, & Communications including:

• Internal communications
• External communications
• Duties and responsibilities of key personnel

• Equipment including:
• Heavy equipment
• Light equipment
• On-site enclosures
• Holding facilities
• Demilitarization or disposal equipment
• Laboratory equipment
• Monitoring equipment
• Transportation of equipment
• Communications equipment
• Detection equipment
• PPE
• Medical equipment
• All applicable equipment operations manuals

• Training
• Schedules for personnel training on the use of equipment
• Schedules for personnel training in chemical agents handling, emergency response, OSHA, and first aid/CPR
• Field team review of the SSWP and SHERP, including how familiarization training will take place

• Work Strategy
• Technical approach
• Outline and order of operations
• Establishment of operations
• Personnel preparation

• Training
• Mobilization
• Medical Certification
• Site briefings
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Deliverable
No.
D006

Acquisition Document No. Specification Title:
Site Specific Work Plan (SSWP)

Instructions for Preparation:

• Equipment preparation
• Procurement or relocation
• Installation/Set-up
• Inspection and checkout
• Calibration and certification

• Demilitarization Operations
• Set-up demilitarization enclosure (if applicable)
• Movement of equipment within enclosure (if applicable)
• Munition or item assessment
• Transportation of recovered material from holding facility
• Material feed into demilitarization system
• Demilitarization
• Decontamination
• Laboratory support
• Waste disposal
• Air monitoring

• Disposal strategy and locations

The plan shall include the following specific attachments:
1. Site Specific Environmental Protection Plan (SSEPP): The Contractor shall develop and implement a Site Specific

Environmental Protection Plan, as required. This plan shall describe the procedures to be implemented during
operations to minimize impacts to the surrounding environment. The plan shall include the protection of land, water,
soil, and air resources during the execution of work at the site, protection of any archeological, historical, cultural, and
ecological resources at the site, as well as protection of surrounding residences/businesses. This plan shall address,
but shall not be limited to:
• Introduction
• Purpose
• Pre-demilitarization site survey
• Management of land resources tat includes

• Access roads
• Trees and vegetation
• Landscape restoration

• Soil erosion and sedimentation control
• Protection of water resources
• Dust and air pollution control that includes

• Particulate emissions control
• Burning

• Waste management
• Post demilitarization operation cleanup
• Spill control
• Spill contingency procedures
• Site security

2. Government / Subcontractor Support Plan (D018 Management Plan): The Contractor shall include the
Government / Subcontractor Support Plan, Annex A of Deliverable D018 (Management Plan), with a site specific
implementation annex as an attachment to the SSWP.

3. Interim Holding Facility Plan (D008): The Contractor shall include the IHF Plan, Deliverable D008, with a site
specific implementation annex as an attachment to the SSWP.
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Deliverable
No.
D006

Acquisition Document No. Specification Title:
Site Specific Work Plan (SSWP)

Instructions for Preparation:
4. Chemical Data Acquisition Plan: The Contractor shall prepare and submit as required, a Chemical Data Acquisition

Plan. This plan shall describe the methods and techniques that the Contractor shall use in conducting sampling and
analyses tasks required by this contract. The plan shall describe all anticipated sampling requirements for analyzing
recovered chemical materiel, demilitarized wastes, soil, debris, water, etc. and include rationales for sample locations,
frequencies, equipment requirements, and analytical methods to be employed. This strategy shall also include the
methods that the Contractor shall use to ensure that sampling and analyses are performed accurately, and also
describe methods for decontamination of equipment to prevent cross contamination of samples. This plan shall
include the following information:
• Task description (including work site, unusual conditions, past site activities including chemically significant data)
• Chemical Data Quality Objectives (DQO) (general, specific, accuracy, and precision)
• Contractor task organization and functional areas of responsibility
• Field activities that include

• List of field equipment and supplies
• Materials provided by the Government
• Sampling locations
• Sampling procedures

• Sample chain of custody, packaging, and transportation documentation
• Laboratory analytical procedures (including a sample preparation) that include

• Method specific DQO
• Toxicity Characteristic Leaching Procedure (TCLP) DQO
• Preventative Maintenance
• Instrument calibration and frequency
• Internal QC checks
• Corrective actions
• Data reduction, validation, and documentation

• Deliverables that include
• On-site daily QC reports (DCQR)
• Laboratory DCQR

• References
• Annex A: Sampling Equipment and Materials Specifications
• Annex B: Forms
• Annex C: Depot Area Air Monitoring System (DAAMS) SOPs
• Annex D: Glossary

5. Laboratory Analysis and Monitoring Plan: The Contractor shall develop and implement a Laboratory Analysis and
Monitoring Plan, as required. This plan shall describe routine chemical analytical tasks and air monitoring activities in
support of the Contractor’s site operations, including the procedures used in the operation. This strategy
encompasses field monitoring of agents/non-agents, laboratory analytical tests, and documentation of results. The
Laboratory Analysis and Monitoring Plan shall include:
• Staffing (to include the education and experience of the Chief Chemist and each shift supervisor)
• Laboratory analysis to include

• Test methods for all routine agent and non-agent analyses
• Identification of the sources of the samples
• Schedules and procedures for testing of calibration standards
• Capabilities for non-routine testing and analyses, and the general approach to investigation of chemical

problems
• Means of determining extent of decontamination and cleanliness
• RCRA special considerations
• Documentation of test results
• Procedures and frequency of instrument maintenance
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Deliverable
No.
D006

Acquisition Document No. Specification Title:
Site Specific Work Plan (SSWP)

Instructions for Preparation:

• Monitoring capabilities to include
• Agent and non-agent monitoring program
• Methods for all routine sampling and analyses
• Identification of the sources of the samples
• Schedules and procedures for sampling, and testing/calibration of monitors
• Response to alarming monitors, and capabilities for investigation and rectification fo the problem
• Documentation of test results
• Procedures and frequency of maintenance of monitors
• Meteorological monitoring
• Perimeter Exposure Monitoring
• Noise monitoring

• Records reporting and storage/retrieval system
• Strategy for interfacing with other systems at the site
• Procedures for reacting to unusual and emergency situations

6. Laboratory Waste Management Plan: The Contractor shall develop and implement a Laboratory Waste
Management Plan, as required. This plan shall describe how the Contractor shall handle and dispose of laboratory
waste, and the policies and procedures for waste management in the laboratory as required by Federal, State, and
local laws, regulations, and permits. This plan shall contain:
• Specific information regarding the relevance and jurisdiction of State, Federal, and local statutes/regulations and

laws that are applicable for waste management
• Detailed and specific information regarding the personnel responsibilities for every aspect of waste management,

including storage, disposal, handling, transport, training, and record keeping
• Definitions of terms pertaining to waste management
• Classifications of waste
• Procedures for categorizing waste into hazardous and non-hazardous, utilizing State and Federal regulations
• Procedures for storing, disposing, handling, and shipping laboratory waste
• Identification process for waste storage containers
• Listing of laboratory waste in terms of hazardous and non-hazardous waste
• Procedures and controls for the use of satellite waste accumulation and 90-day storage areas
• Methods for record keeping that include storage, disposal, handling, shipping, and identification of hazardous

waste
• Training procedures and techniques for personnel required for accomplishment of each task defined for the

management of laboratory waste
• Procedures for transfer of waste containers to a central storage location
• Spill control and contingency strategy that include response actions in an event were to occur
• Identification of sources of information pertaining to hazardous waste
• Description of how laboratory waste management procedures will be integrated with other waste

management/disposal procedures

7. Transportation Plan (D009): The Contractor shall include the Transportation Plan, Deliverable D009, with a site
specific implementation annex as an attachment to the SSWP.

8. Quality Assurance Plan (D024): The Contractor shall include the Quality Assurance Plan, Deliverable D024, with a
site specific implementation annex as an attachment to the SSWP.

9. Laboratory Quality Control Plan: The Contractor shall develop and implement a Laboratory Quality Control Plan, as
required. This plan shall describe how the Contractor shall pro-actively perform monitoring and quality
assurance/quality control activities, and takes corrective actions to assure validity of laboratory data. This is required
to maximize the protection of the site personnel, the general public, and the environment. In general, the Contractor
shall comply with all applicable portions of the Laboratory Quality Control Plan and Procedures for the Non-Stockpile
Chemical Materiel Program, Revision 1, dated July 1996. This plan shall specify the Contractor’s QC procedures to
ensure accuracy and validity of all laboratory and air monitoring data, establish processes for recording and reporting
QC activities in accordance with pertinent deliverables and regulatory guidance, and provide processes and
standards to measure and evaluate on-site demilitarization activities and resultant products. This plan shall include:
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Deliverable
No.
D006

Acquisition Document No. Specification Title:
Site Specific Work Plan (SSWP)

Instructions for Preparation:

• Purpose statement including
• Scope
• Objectives
• Structure and usage of this section
• QC reports, internal and external audits
• Laboratory certification
• Certification/re-certification of laboratory equipment and air monitors
• Corrective actions
• Preventative maintenance
• References

• Strategies for each of the following
• Equipment calibration that includes criteria, procedures, and frequency
• Acquiring, storing, handling, and QC of chemical agent standards
• QC sampling procedures including

• Sample preparation
• Number and frequency of samples required (agent and non-agent)
• Number and frequency of control samples

• Control charts, performance charts
• Statistical analysis
• Documentation procedures

10. Site Closeout Plan: The Contractor shall develop and implement a Site Closeout Plan, as required. This plan shall
describe how the Contractor shall safely and efficiently close the site. This plan shall satisfy EPA requirements, RCRA
requirements, all applicable Federal, State, and local regulations, and conform to the needs and missions of the host
installation. This plan shall include:
• Safety, security, manpower, and training requirements
• Medical procedures and requirements
• Hazard analysis
• Closeout schedule
• Air monitoring
• Chemical sampling and continuous inspection for toxic substances
• Waste disposal
• Equipment decontamination, cleaning, inspection, and checkout
• Transportation of equipment
• Dis-establishment of operations, SOPs
• Site restoration
• Personnel debriefing
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Protective Action Plan

Distribution:
Copies

Deliverable
No.
D007

Acquisition Document No. Frequency:
As
Required

First
Submission:
By Task

Subsequent
Submission:
By Task

Addressee
Draft Final

SFIL-NSM 2 12

SFIL-CMS 2 2

AMSMC-PAE-D 0 1

DDCC 0 2

TEU 2 2

Remarks:
A. This plan shall be submitted as specified by individual Task Order. This plan shall be

site specific. An approved, final plan is required prior to initiating operations at any
specific site.

B. This plan shall describe the specific protective equipment and procedures needed to
ensure work site and public safety for a specific Task Order. This plan shall ensure
compliance with (but not limited to): 29 CFR 1910, 29 CFR 1926, EM 385-1-1, AR
40-5, AR 50-6, AR 190-59, AR 385-59, AR 385-40, AR 385-61, DA Pam 40-173, DA
Pam 50-6, DA Pam 385-61, FM 3-9, PMCD 385-1, and PMCD 385-3.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 6 19
Prepared by: Date: Approved By: Date: Version:

1.0



Page 2 of 2

Deliverable
No.
D007

Acquisition Document No. Specification Title:
Protective Action Plan

Instructions for Preparation:
The Contractor shall develop and implement, as required, a Protective Action Plan. The purpose of this plan is to describe
protective equipment and procedures necessary for operations at the site. The section shall discuss the types of
chemicals and their hazards at each site, and provide information as to the most serious public safety hazards/accidental
occurrence reasonably possible. It shall take into account the meteorological conditions using a downwind hazard
prediction model to determine a no-effects distance from the Chemical Warfare Materials (CWM) storage/demilitarization
area. This plan shall also describe the measures being instituted to mitigate the threat to the workers and public, to
include security, training, and public notification procedures to be used during an emergency. The section shall include
the following:

• Introduction
• Government Agencies/Contractor responsibilities
• Definition of Terms
• Technical overview that includes types of ordnance and possible contents/chemicals
• Protective action and procedures including alternatives considered, and the PPE selected
• Hazardous material storage area and hazardous material handling area information that includes:

• Schedule
• Generator hazardous waste manifest

• Downwind hazard methodology
• Emergency procedures
• Security that includes:

• Site access
• Emergency procedures
• Perimeter checks
• Shift changes
• Key and lock controls

• Key contact personnel
• Training requirements
• Design basis
• Work flow description that includes:

• Intrusive investigation
• Monitor alarm
• Munitions item

• Local support agreements that includes a local support response strategy, duly executed with local offices of
emergency preparedness liaison, police departments, fire and emergency medical services, Department of Health
and Human Services (DHHS), Commission on Public Health Support, and Department of Public Works

• Site map including existing structures/obstructions and proposed modifications required to accomplish the specific
task
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Interim Holding Facility Plan

Distribution:
Copies

Deliverable
No.
D008

Acquisition Document No. Frequency:
As
Required

First
Submission:
By Task

Subsequent
Submission:
By Task

Addressee
Draft Final

SFIL-NSM 8 6

SFIL-CMS 2 2

SFIL-CME 1 0

AMSMC-PAE-D 0 1

DDCC 0 2

TEU 2 2

Remarks:
A. This plan shall be submitted as specified by individual Task Order. This plan shall be

site specific. An approved, final plan is required prior to initiating operations at any
specific site.

B. This plan shall describe the specific protective equipment and procedures needed to
ensure work site and public safety for a specific Task Order. This plan shall follow the
format of, and ensure compliance with (but not limited to) the NSCMP Generic
Interim Holding Plan.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 13 13
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D008

Acquisition Document No. Specification Title:
Interim Holding Facility Plan

Instructions for Preparation:
The Contractor shall develop and implement, as required, an Interim Holding Facility (IHF) Plan. The purpose of this plan
is to describe the Contractor’s procedures in providing temporary storage of Chemical Warfare Materials (CWM) which
may have been recovered from a site, identified, and packaged for storage/transportation. The plan shall include the
following:

• Mission
• Concept of IHF Operations including:

• Storage procedures
• Most probable event
• IHF location/structure
• Munitions categorization
• Internal storage configuration, physical arrangement of CWM
• Ventilation
• Filter port
• Air sampling port
• Fire suppressant system
• Lightning protection

• Meteorological data that includes downwind hazard determination
• IHF hazard assessment
• EPA Identification number
• Generator Hazardous Waste Manifest Instructions that include manifesting shipments of CWM has hazardous

waste
• Inventory procedures
• Coordinating procedures with Government agencies and other contractors
• Schedule or time line throughout demilitarization of CWM, or off-site shipment of CWM, whichever is applicable
• Monitoring procedures including date, number, location, duration, and results of each sample
• Description of sampling and analytical methods used
• PPE use
• Personnel roster and access control
• Maintenance records
• IHF specifications
• Lock/hasp specifications
• Security
• Restricted Area postings
• Communications information to include the types of communication devices to be used, and the parties with

whom communications is to be conducted
• Support services during emergencies/contingencies
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Transportation Plan

Distribution:
Copies

Deliverable
No.
D009

Acquisition Document No. Frequency:
As
Required

First
Submission:
By Task

Subsequent
Submission:
By Task

Addressee
Draft Final

SFIL-NSM 10 40

SFIL-CMS 2 1

SFIL-CME 1 1

SFIL-CMP 1 1

AMSMC-PAE-D 0 1

DDCC 0 2

TEU 2 2

Remarks:
A. This plan shall be submitted as specified by individual Task Order. This plan shall be

site specific. An approved, final plan is required prior to initiating operations at any
specific site.

B. This plan shall describe the specific protective equipment and procedures needed to
ensure work site and public safety for a specific Task Order. This plan shall follow the
format of, and ensure compliance with (but not limited to) the NSCMP Generic
Transportation Plan. The Contractor shall ensure compliance with all DOT, OSHA,
and EPA regulations for transportation of hazardous and non-hazardous cargo.
Special Transportation Matters shall include required chemical agent specific
information.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 16 48
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D009

Acquisition Document No. Specification Title:
Transportation Plan

Instructions for Preparation:
The Contractor shall develop and implement, as required, a Transportation Plan. The purpose of this plan is to describe
the Contractor’s procedures in providing on and off site transportation of hazardous or Chemical Warfare Materials
(CWM) which may have been recovered from a site, identified, and packaged for storage/transportation. When tasked,
the Contractor shall establish the applicable containment systems, as well as formulate transportation options to include
truck, rail, and air. The Transportation Plan shall address and comply with all applicable Federal, State, and local
regulations concerning movement of hazardous materials, waste, and CWM. The plan shall include the following:

• Background
• Current actions
• Execution plan

• On-site movement
• Off-site movement

• Service support / other Government agencies involved
• Regulatory approvals
• Monitoring concept
• Emergencies/contingencies

• Methods of communication and signals
• The following annexes shall be attached as required:

• Task organization/organizational responsibilities (including POC contact numbers)
• Summary of munitions recovered
• Hazardous Waste Manifesting instructions
• Technical Escort Unit and other DOD regulations
• Packaging, containerizing, labeling, and manifesting for shipment
• Aircraft loading
• Transportation/Flight Plans

• Primary and alternate routes
• In-transit storage requirements
• Diversion authorities
• Vehicle identification and specifications

• Other support
• Environmental regulatory requirements and DOT regulations
• Medical support
• Shipment security, tracking, and accountability
• Letter of approval from the local State Government office
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
After Action Report

Distribution:
Copies

Deliverable
No.
D010

Acquisition Document No. Frequency:
As
Required

First
Submission:
90 DATC

Subsequent
Submission:
As Req

Addressee
Draft Final

SFIL-NSM 5 40

SFIL-CMS 1 1

SFIL-CME 1 1

SFIL-CMP 1 1

AMSMC-PAE-D 1 2

DDCC 0 2

Remarks:
A. Draft reports shall be submitted no later than 90 days after completion of an

individual Task Order. This report shall be task specific. The Government reserves
the right to provide comments to this deliverable, and the Contractor shall revise and
resubmit the deliverable within 30 days after receipt of the Government comments.

B. This report shall serve as an official record of all operations taken at the site to
remediate CWM.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 9 47
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D010

Acquisition Document No. Specification Title:
After Action Report

Instructions for Preparation:
The Contractor shall prepare an After Action Report that completely and thoroughly documents all operations completed
at the specific site. Data should include both positive and negative results. This document shall serve as an official public
record of actions taken to remediate recovered CWM. The report shall include the following:

• Introduction / Background
• Characterization of the site

• Location
• Chemical Warfare Materiel (CWM) assessment

• Description of CWM
• Quantity of CWM

• Meteorological conditions encountered
• Environmental considerations

• Site remediation activities
• Demilitarization equipment/systems
• Demilitarization operations

• System results
• Laboratory results
• Monitoring results

• Safety support
• Environmental support
• Medical support
• Waste disposal

• Proof of ultimate disposition
• Transportation
• Chain of Custody documentation
• Video of remediation activities

• Closeout actions
• Equipment
• Site

• Conclusions and recommendations
• Appendix A: MSDS and toxicology information
• Appendix B: Operating data
• Appendix C: Analytical data

When new equipment has been designed and used for the task order, an annex discussing equipment performance,
problem areas, maintenance records, and suggested improvements shall be attached.
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Contract Work Breakdown Structure

Distribution:
Copies

Deliverable
No.
D012

Acquisition Document No. Frequency:
As
Required

First
Submission:
15 DAA

Subsequent
Submission: Addressee

Draft Final

SFIL-NSM 2 2

SFIL-CMI 1 1

SFIL-CMR 1 1

AMSMC-PAE-D 1 1

Remarks:
A. The Contractor shall develop a Contract Work Breakdown Structure (CWBS) which

follows the guidelines of DOD Handbook 881. Contractor may use its own format
within the guidelines of this document specification. Document shall be legible and
reproducible on standard 8 ½” X 11” paper, with electronic copy supplied on 3 ½”
diskette or email as appropriate. All attachments shall be referenced and included
with the report.

B. The WBS for this project shall have its 1st and 2nd levels equal to the 3rd and 4th levels
of the Program Summary WBS (PSWBS).

C. The Contractor shall incorporate Government comments and changes as provided,
and shall resubmit CWBS 21 days after receipt of Government comments. The
Government anticipates two submissions of the CWBS prior to acceptance.

D. Individual task orders may specify a later first submission than the 15 DAA indicated
above.

E. The Contractor shall define the elements of the CWBS, and their relationship to the
specific task order.

TOTAL: 5 5
Prepared by: Date: Approved By: Date: Version:

1.0
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Project Status Report

Distribution:
Copies

Deliverable
No.
D013

Acquisition Document No. Frequency:
Monthly

First
Submission:
30 DAA

Subsequent
Submission: Addressee

Draft Final
SFIL-NSM 1

SFIL-CMR 1

SFIL-CMS 1

SFIL-CME 1

SFIL-CMP 1

SFIL-CMI 1

AMSMC-PAE-D 1

TEU 1

AED 1

Remarks:
A. Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

B. These reports shall be submitted monthly during task period of performance.

TOTAL: 0 9
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D013

Acquisition Document No. Specification Title:
Project Status Report

Instructions for Preparation:
The report shall include:
• A cover sheet which includes the contractor’s name and address, the contract number, the nomenclature of the

system or program, the date of the report, the period covered by the report, the title of the report, either the serial
number of the report or the Deliverable Number, the security classification, and the name of the issuing Government
activity.

• A summary which includes a brief statement of the overall project status, covering the accomplished technical
activities and development, objectives of current efforts, summary of results, identification of major
problems/deficiencies with impact and recommended solutions

• Description of the progress made against milestones and their status during the reporting period
• A statement as to whether or not the project is on schedule

• If not, the effort planned to recover schedule shall be included
• Updated schedules, as required, with percentage completion of each task

• A comparison of achieved performance compared against project baseline requirements
• Effort expended on each task to date, and a brief description of the technical/operational accomplishments
• Key dates for any testing program or pre-operational survey
• Down time and reasons for equipment and operations
• List of all designs and a brief description of each, with estimated completion
• Narrative of outstanding problems existing as of the previous report, and resolution status
• New problem areas encountered or anticipated, their effect on the project, and steps taken to alleviate
• Significant results of conferences, trips, or meetings
• Any information which may affect project schedule

• Any significant changes to the contractor’s organization or method of operation, to the project management network,
or to the milestone chart

• Problem areas affecting cost elements, with background and any recommendations for solutions beyond the scope of
the contract

• Problem areas affecting cost elements, with background and any recommendations for solutions beyond the scope of
the contract

• Cost curves showing actual and projected conditions throughout the contract
• Any cost incurred for the reporting period and total contractual expenditures as of reporting dates
• Person-hours expended for the reporting period and cumulatively for the contract
• Planned effort for next reporting period, and anticipated results
• Contract deliverables status
• Attachments (tables, lists, or other applicable information)
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Weldment Inspection Report

Distribution:
Copies

Deliverable
No.
D015

Acquisition Document No. Frequency:
As
Required

First
Submission:

Subsequent
Submission: Addressee

Draft Final

SFIL-NSM 5 3

SFIL-CMS 5 1

AED 2 2

AMSMC-PAE-D 0 1

DDCC 0 2

Remarks:
A. Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

B. The Government shall require 7 days to review the report and provide comments to
the Contractor. The Contractor shall revise and resubmit the report no later than 7
days after receipt of Government comments.

C. The content of this report shall be in accordance with paragraphs 5.1.4.1 through
5.1.4.4 or MIL-STD-1261C(MR), Magnetic Particle Inspection, Radiographic
Inspection, Dye Penetrant Inspection, and Ultrasonic Inspection.

TOTAL: 12 9
Prepared by: Date: Approved By: Date: Version:

1.0



Page 1 of 1

Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Engineering Change Proposals

Distribution:
Copies

Deliverable
No.
D016

Acquisition Document No. Frequency:
As
Required

First
Submission:

Subsequent
Submission: Addressee

Draft Final

SFIL-NSM 4 2

SFIL-CMS 1 1

AED 1 1

AMSMC-PAE-D 1 1

Remarks:
A. ECPs shall be submitted upon identification of a change to the baseline design.

B. The Government shall require 15 days to review the report and provide comments to
the Contractor. The Contractor shall revise and resubmit the report no later than 15
days after receipt of Government comments.

C. ECP tracking shall be accomplished via computer based system interfaced with the
Government.

D. The ECP should provide technical, cost, schedule, and logistics impacts for the item
or system involved in the applicable task.

E. The ECP format and content shall be in accordance with Appendix A of MIL-STD-
481B.

TOTAL: 7 5
Prepared by: Date: Approved By: Date: Version:

1.0
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Engineering Drawings

Distribution:
Copies

Deliverable
No.
D017

Acquisition Document No. Frequency:
As
Required

First
Submission:

Subsequent
Submission: Addressee

Draft Final

SFIL-NSM 4 4

SFIL-CMS 2 1

SFIL-CME 2 1

AED 2 1

DDCC 0 1

Remarks:
A. Technical content guidance and specifications for Engineering Drawings is contained

in the basic contract references and the specific Task Order.

B. The Government shall require 30 days to review the report and provide comments to
the Contractor. The Contractor shall revise and resubmit the report no later than 30
days after receipt of Government comments. The Government anticipates two
iterations before approval.

C. Drawings shall be produced in accordance with MIL-STD-100E, Notice 1 and MIL-T-
31000.

D. Drawings shall show the proposed equipment, and its detailed layout including any
ductwork, piping, conduits, and clearances. The detailed layout drawings will also
include elevations of all mechanical, electrical, heating, and ventilation equipment.

TOTAL: 10 8
Prepared by: Date: Approved By: Date: Version:

1.0
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Management Plan

Distribution:
Copies

Deliverable
No.
D018

Acquisition Document No. Frequency:
Annual

First
Submission:
30 DAA

Subsequent
Submission: Addressee

Draft Final
SFIL-NSM 4 4

SFIL-CMR 1 1

SFIL-CMS 1 1

SFIL-CME 1 1

SFIL-CMP 1 1

SFIL-CMI 1 1

AMSMC-PAE-D 1 1

TEU 1 1

Remarks:
A. Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the plan.

B. The Government shall require 30 days for review and comment on the draft plan
submission. The Contractor shall revise and resubmit the plan 60 days following
Government comment. The plan shall be reviewed and updated on an annual basis.

C. This plan shall be revised an updated each time the Contractor receives a new task
award. The revised plan shall include the updated requirements needed for
completion of the new task.

D. The deliverable shall include other Government agencies involved with efforts
associated with this contract.

TOTAL: 11 11
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D018

Acquisition Document No. Specification Title:
Management Plan

Instructions for Preparation:
This plan describes the Contractor’s organization, assignment of functions, duties, and responsibilities, management
procedures and policies, and reporting requirements for the conduct of task orders under this contract. This plan shall
include:
• A cover sheet which includes the contractor’s name and address, the contract number, the nomenclature of the

system or program, the date of the report, the period covered by the report, the title of the report, either the serial
number of the report or the Deliverable Number, the security classification, and the name of the issuing Government
activity.

• A summary which includes a brief statement of the overall organizational approach to managing this contract, and the
corporate support provided by the organization to accomplish all objectives

• A table of contents and index
• Organizational structure

• Supporting narrative describing corporate structure
• Functional relationships
• Responsibilities
• Participating elements and subcontractors

• Contracted effort management
• Organizational chart identifying key personnel and decision makers
• Definition of lines of control and authority
• Contractor / Government interface and conflict resolution
• Subcontractor interface and conflict resolution

• Methodology
• Technical approaches (as applicable)

• Task management
• Property management
• Planning
• Logistics & maintenance
• Training
• Operations
• Documentation
• Engineering and development
• Test and evaluation
• Fabrication
• Configuration management
• Security
• Safety
• Quality Assurance & standardization
• Environmental compliance
• Delivery & acceptance procedures

• Milestone development
• Personnel plan

• Staffing requirements
• Retention and turnover management
• Downtime management
• Skill, education, and security requirements

The plan shall include the following specific attachments:
1. Government / Subcontractor Support Plan: This plan shall discuss the roles and responsibilities of Government

agencies and any other contractors involved with other operations or directly supporting the Contractor’s operation at
the site. Operational areas to be covered include, but are not limited to, air monitoring, sampling, emergency
response, packaging of samples, emergency recovery and destruction of CWM, hazardous waste transportation and
disposal, safe/secure transportation of suspect chemical surety material samples or munitions, and on-site destruction
of recovered munitions determined to be unsafe for transportation. Specifically, the clear delineation of responsibilities
of the Technical Escort Unit (TEU) in the handling and transport of CWM determined to be unsafe for transportation,
or of suspect chemicals surety material (CSM) samples and munitions shall be discussed.
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Deliverable
No.
D018

Acquisition Document No. Specification Title:
Management Plan

Instructions for Preparation:
2. Data Control Plan: Considerations shall be taken for fire protection, redundant files, and technical information

libraries. This plan shall discuss the following processes:
• Receipt of data
• Storage/filing
• Retrieval
• Incorporation of revisions and changes
• Reproduction
• Distribution
• Bookeeping
• Document security
• Disposal
• Audit guidelines
• Document turnover to the Government
• Data control training
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Environmental Compliance Plan

Distribution:
Copies

Deliverable
No.
D019

Acquisition Document No. Frequency:
As
Required

First
Submission:
By Task

Subsequent
Submission:
By Task

Addressee
Draft Final

SFIL-NSM 3 2

SFIL-CMS 1 1

SFIL-CME 2 1

SFIL-CMP 1 1

AMSMC-PAE-D 0 1

TEU 1 1

Remarks:
A. This plan shall be submitted as specified by individual Task Order. This plan shall be

site specific. An approved, final plan is required prior to initiating operations at any
specific site. The requirements of this plan may be tailored to a specific site
application with written approval from the COR, to be included with the submitted
final document.

B. This plan shall address the specific requirements of the individual task order to
accomplish the contracted efforts. This plan shall be used for the environmental
management of the task objectives, and is separate from the Site Specific
Environmental Protection Plan of the SSWP. The Environmental Compliance Plan
shall ensure the site operations are managed in compliance with all Federal, State,
and local environmental regulations. This plan shall also be used for obtaining and
managing any permits required to complete site operations.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 8 7
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D019

Acquisition Document No. Specification Title:
Environmental Compliance Plan

Instructions for Preparation:
The Contractor shall prepare, for Government approval, an Environmental Compliance Plan, which describes in detail the
processes and management approach to ensure compliance with all Federal, State, and local environmental regulations
to include any permitting actions required to complete site operations. The Contractor shall prepare the plan specifically
tailored to the task order, and provide the detailed applicable CERCLA or RCRA information for the site tasked.
Specifically, the plan shall include, but is not limited to:
• Site background
• Applicable regulatory guidance

• Detailed listing of all applicable regulations
• Breakdown of Federal, State, and local environmental management for the specific site
• Environmental management requirements for intended task, to include all subtasks

• Permit requirements
• Detailed listing of existing, pending, and necessary permits for task completion, to include building permits
• Thorough process description for obtaining and maintaining permits for life of task
• Permit closure requirements

• Compliance management
• Environmental audit procedures
• Notice of Violation (NOV) corrective action process

• Waste disposal
• Non-hazardous waste
• Hazardous waste
• CWM waste
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
System Safety Program Plan

Distribution:
Copies

Deliverable
No.
D020

Acquisition Document No. Frequency:
Once

First
Submission:
30 DAA

Subsequent
Submission: Addressee

Draft Final
SFIL-NSM 7 7

SFIL-CMS 3 2

SFIL-CME 2 1

AMSMC-PAE-D 0 1

AED 2 1

TEU 2 1

DDCC 0 1

Remarks:
A. An approved, final plan is required prior to initiating operations at any specific site.

The requirements of this plan may be tailored with written approval from the COR, to
be included with the submitted final document. The Government reserves the right to
make comments and suggest revisions within 30 days of submission. The Contractor
shall revise and resubmit within 7 days. This plan shall be updated annually.

B. This plan shall meet the requirements of AR 385-16, the CSDP System Safety
Management Plan, and MIL-STD-882B. The SSPP shall identify a Safety Manager
who will have authority to implement this plan. In the event of personnel change, a
revision of this plan must be submitted.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 16 14
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D020

Acquisition Document No. Specification Title:
System Safety Program Plan

Instructions for Preparation:
The Contractor shall prepare, for Government approval, a System Safety Program Plan, which describes in detail the
tasks and activities of system safety management and system safety engineering required to identify, evaluate, and
eliminate or control hazards throughout the system life cycle. The purpose of this plan is to provide a basis of
understanding between the Contractor and PMNSCM to ensure that adequate consideration is given to safety during all
life cycle phases of the program and to establish a formal, disciplined program to achieve the system safety objectives.
Specifically, the plan shall include, but is not limited to:
• System safety organization

• Safety organization and function within the Contractor, and its relationship to the program
• Responsibility, authority, and accountability of system safety personnel, other organizations, and subcontractors
• Hazard resolution authority
• Integration and coordination of system safety efforts, including information dissemination
• Management decision process for critical hazard identification, corrective action, and project deviations

• Safety and Health review program
• Equipment and facility design
• Engineering Change Proposals
• Pre-operational surveys
• Operations
• Quantitative and qualitative hazards analysis methods
• Safety audits

• Item-by-item safety review and requirements analysis
• System safety risk assessment process in accordance with MIL-STD-882B
• Hazard log and tracking system development
• System safety testing program
• Establishment process for safety and health training requirements

• Integration of safety and health findings from the review and tracking process
• Safety verification procedures
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Accident Prevention Safety Program

Distribution:
Copies

Deliverable
No.
D021

Acquisition Document No. Frequency:
Once

First
Submission:
30 DAA

Subsequent
Submission: Addressee

Draft Final
SFIL-NSM 7 7

SFIL-CMS 3 2

SFIL-CME 1 1

AMSMC-PAE-D 0 1

TEU 2 1

DDCC 0 1

Remarks:
A. An approved, final program is required prior to initiating operations at any specific

site. The requirements of this program may be tailored with written approval from the
COR, to be included with the submitted final document. The Government reserves
the right to make comments and suggest revisions within 30 days of submission. The
Contractor shall revise and resubmit within 7 days. This plan shall be revised as
required by each individual task order.

B. This plan shall meet the requirements of (but is not limited to) AR 385-10, 29 CFR
1910, and 29 CFR 1926.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 16 14
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D021

Acquisition Document No. Specification Title:
Accident Prevention Safety Program

Instructions for Preparation:
The Contractor shall develop and implement an Accident Prevention Safety Program, as required by the subsequent task
order. The Accident Prevention Safety Strategy shall detail the Contractor’s strategy for the prevention of both personnel
injury and damage to equipment and facilities from chemical agent, explosion, and industrial related accidents during site
operations. Specifically, the plan shall include, but is not limited to:
• Safety administration
• Safety training
• Safety education
• Safety promotion
• Safety engineering
• Safety inspections
• Safety standards and codes
• Accident investigation and reporting
• Accident analysis
• Safety records
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Contract Performance Plan

Distribution:
Copies

Deliverable
No.
D022

Acquisition Document No. Frequency:
Once

First
Submission:
30 DAA

Subsequent
Submission: Addressee

Draft Final
SFIL-NSM 1 1

AMSMC-PAE-D 2 2

Remarks:
A. An approved, final plan is required prior to initiating operations at any specific site.

The requirements of this plan may be tailored with written approval from the COR, to
be included with the submitted final document. The Government reserves the right to
make comments and suggest revisions within 30 days of submission. The Contractor
shall revise and resubmit within 30 days. This plan shall be reviewed and revised
annually.

B. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 3 3
Prepared by: Date: Approved By: Date: Version:

1.0



Page 2 of 2

Deliverable
No.
D022

Acquisition Document No. Specification Title:
Contract Performance Plan

Instructions for Preparation:
The Contractor shall develop and implement a Contract Performance Plan, as required by subsequent task order. The
Contract Performance Plan shall define the Contractor’s organization, controls, responsibilities, interfaces, procedures,
technical approach, methods, schedules, and resources necessary to implement and accomplish contractor program
management and performance of the specified contract. This plan will provide a baseline for measurement of Contractor
performance. Specifically, the plan shall include, but is not limited to:
1. Organization: Chats and supporting narrative describing the management structure the contractor establishes to

manage the contractual commitments. The plan shall define the direct lines of control, responsibilities, functional
relationships, and authority between the management organization for this program and the contractor’s other
organizational elements. The plan shall also describe all interfaces between the contractor and the Government, and
between the contractor and other contractors that are necessary and pertinent to the accomplishment of contractual
tasks, projects, or programs.

2. Technical Approach: A narrative description of the technical approach or methods the contractor shall employ to
accomplish contractual tasks, projects, or programs.

3. Program Schedule: A detailed program schedule of each work element, tasks, or phases showing the period and
time phase relationship of each work element, tasks, or phase. The appropriate project milestones, sequential task
completion dates, and deliverable submission dates shall be identified.

4. Labor Hours: Man-hour estimates by labor category for each work element, task, or phase should be provided by
month in a tabular format, with cumulative totals.

5. Cost Data: Labor costs associated with the man-hours identified, along with material costs and other direct charges
by task, element, or phase, with cumulative totals.
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
System Safety Hazard Analysis Report

Distribution:
Copies

Deliverable
No.
D023

Acquisition Document No. Frequency:
As Req

First
Submission:
30 DAA

Subsequent
Submission: Addressee

Draft Final
SFIL-NSM 2 2

AMSMC-PAE-D 0 1

Remarks:
A. The requirements of this report may be tailored with written approval from the COR,

to be included with the submitted final document. The Government reserves the right
to make comments and suggest revisions within 30 days of submission. The
Contractor shall revise and resubmit within 30 days. This plan shall be reviewed and
revised at the completion of each phase of system development.

B. The Contractor shall generate data for this report in accordance with MIL-STD-882C.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 2 3
Prepared by: Date: Approved By: Date: Version:

1.0
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Deliverable
No.
D023

Acquisition Document No. Specification Title:
System Safety Hazard Analysis Report

Instructions for Preparation:
The Contractor shall prepare a System Safety Hazard Analysis Report for any new or modified system, as required by
specific Task Order. This report is generated using the data in accordance with MIL-STD-882C. An analysis will be
performed during each phase of system development or modification. Specifically, the plan shall include, but is not limited
to:
• Descriptions of the physical and functional characteristics of the system and its components
• Capabilities, limitations, and interdependence of these components as relevant to safety
• System block diagrams or functional flow diagrams
• Summaries of data used to determine safety aspects of design features
• Summary of hazard analysis results
• Subsystem failure mode descriptions, emphasizing interfacing subsystem operations
• Configuration or phase of system when hazards are encountered
• Complete descriptions of the potential/actual hazards inherent in the item being analyzed, or resulting from normal

actions, equipment failure, or handling of hazardous materials
• Detrimental effects which could be inflicted on the subsystem, system, other equipment, facilities, or personnel

resulting from identified hazards, to include possible upstream and downstream effects
• A risk assessment for each hazard, to include classification of severity and probability of occurrence prior to any

hazard mitigation
• Recommended action to mitigate the identified hazards, with sufficient technical detail to permit design engineers the

ability to develop and assess design criteria resulting from the analysis, including alternate designs and life cycle cost
impacts

• The effects of recommended actions on the assigned risk assessment
• Any information relating to the hazards not discussed in other areas of the report
• Status of pending actions to mitigate existing hazards
• Complete list of cautions, warning notes, and procedures required for operation and maintenance manuals and

training courses
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification
Contract Title:
Non-Stockpile Systems Contractor II

Specification Title:
Project Quality Assurance Plan

Distribution:
Copies

Deliverable
No.
D024

Acquisition Document No. Frequency:
As Req

First
Submission:
30 DAA

Subsequent
Submission:
90 DAA

Addressee
Draft Final

SFIL-NSM 5 5

SFIL-CMS 2 1

SFIL-CME 2 1

SFIL-CMI 1 1

AMSMC-PAE-D 0 1

Remarks:
A. The requirements of this report may be tailored with written approval from the COR,

to be included with the submitted final document. The Government reserves the right
to make comments and suggest revisions within 30 days of submission. The
Contractor shall revise and resubmit within 60 days. This plan shall be reviewed and
revised as necessary for each task.

B. The Contractor shall prepare this plan in accordance with the current PMCD Quality
Assurance Program Plan, and use ISO 9001 guidelines for quality programs. The
QA/QC system described by this document shall also include an implementation
schedule and methodology description. The Contractor shall not commence
operations prior to PQAP Government approval.

C. The Government reserves the right to conduct periodic Quality Assurance Audits for
the life of the contract. This audit will determine the effectiveness of the Contractor’s
Quality Assurance Plans, and provide recommendations or suggestions.

D. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ½” X 11”
paper, with electronic copy supplied on 3 ½” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

TOTAL: 10 9
Prepared by: Date: Approved By: Date: Version:

1.0


